

D R A F T

Timeline for SI Managed Care Implementation in Dane County Phase 1

January 27, 2005

February 15, 2005	1915 (b) waiver submitted to CMS
February 21, 2005	Outreach/Informing Plan Completed
February 31- March 15th	Certification/ Readiness Reviews Conducted
March, 2005	External Advocate RFB Issued
March 14, 2005	Outreach Begins – Agencies and AHSI
April 1, 2005	First Town Hall Informing Meeting
April 15, 2005	Mailing of Enrollment Packets Begin
May 1, 2005	Draft Contract Completed
May 24, 2005	Rates Issue Decided
June 1, 2005	Contract with Rates to CMO
June 1, 2005	Second Town Hall Informing Meeting
Week of July 4, 2005	First Enrollee Assignment and Voluntary Enrollment Month